FAMILY BURIAL PLANNING
WEBSITE PROPOSAL

Planning, budgeting, coordination and guest information in one place

EVENT DETAILS	CURRENT PLAN
Event	Catholic funeral, interment and reception
Date	Friday, 30 October 2026 (confirm with parish/family)
Location	Family residence, Uromi area, Edo State; church venue to be confirmed
Expected attendance	Approximately 500 guests
Planning approach	One-day burial; family contributions shared
Newly identified expense	Mini renovation of family residence — ■500,000 estimate

1. Purpose of this proposal

This document is for family review and approval before development begins. The proposed website will give authorized family members one private place to coordinate the burial, budget, purchases, contributions, tasks and programme. It will also provide a separate public event page for guests to view approved information, timings, directions and optional family-support details.

The website is proposed first for this burial, with the possibility of evolving into a reusable event-management platform for other families and events later. That broader commercial product is not assumed to be part of the first release.

2. Burial programme to be managed

Order	Activity	Working time / note
1	Body leaves mortuary	Around 9:00 AM; transport and release details to be confirmed
2	Arrival at family residence and procession preparation	Allow transition time; exact duration to be confirmed
3	Funeral Mass	Planned for 10:00 AM; confirm with parish/priest
4	Procession to residence / burial location	After Mass; coordinate transport and casket-bearing group
5	Interment	At family residence, subject to family and church arrangements
6	Reception and entertainment	Food, water, soft drinks, optional alcoholic drinks, DJ and guest reception

The family and parish must confirm the final timetable. Authorized users should be able to update the programme and publish approved changes.

3. Family management dashboard

Module	Proposed capability
Event overview	Event date, countdown, key contacts, task completion, upcoming deadlines and budget summary.
Budget and expenses	Budget categories, estimates, actual costs, amounts paid, unpaid balances, contingency and remaining funds.
Contributions	Record sibling contributions and direct purchases; track promised, received and outstanding amounts with restricted access.
Tasks and responsibilities	Assign an owner, deadline, status, notes and supporting files; flag overdue and blocked tasks.
Purchasing and shopping list	Items, quantity, estimated price, supplier quote, amount paid, buyer, purchase status and receipt.
Vendor and quotation tracking	Record contact details, quotes, booking status, deposit, balance due and confirmation date.
Programme and schedule	Chronological activities, time, location, duration, coordinator and status.
Renovation tracking	Separate ■500,000 provisional mini-renovation budget, list repair items, quotes, payments, progress and sign-off.
Documents and receipts	Store authorized event documents and receipts with private access controls.

Module	Proposed capability
Reports and exports	Print or export budget, tasks, purchase list, contributions and final expense summary.
Audit history	Record who changed a budget item, expense, task or programme detail and when.

4. Public guest website

Section	What guests can see
Invitation / memorial page	Family-approved name, photo, tribute and event information.
Programme	Approved schedule from body departure through Mass, interment and reception.
Venue and directions	Church and residence addresses, map links and transport/parking notes when confirmed.
Updates	Family-approved announcements and schedule or venue changes.
Guest RSVP (recommended)	Optional attendance response and party-size estimate to improve catering planning.
Support the family (optional)	Family-approved support message and secure payment or bank-transfer instructions.
Contact details	Designated family contact for questions and corrections.

5. Privacy and financial visibility

The public guest website must not expose the private family dashboard. Full expense records, receipts, individual sibling contributions, phone numbers and private notes must remain restricted to authorized family members.

Information	Recommended access
Full budget, receipts, supplier quotes and expense ledger	Authorized family administrators only
Individual sibling contributions and balances	Authorized family members only
Approved total budget or support target	Public only if family explicitly approves
Total verified support received	Public only if family explicitly approves
Programme, venue and public announcements	Guests/public

6. Updated family event budget

All figures are provisional planning allowances, not verified supplier quotations. Obtain local quotes and confirm existing payments before approving the final budget.

Expense	Provisional allowance
Mortuary and body release	■250,000
Hearse / body transportation	■100,000
Church and funeral arrangements	■100,000
Casket bearers / brigade procession	■200,000
Grave preparation and interment labour	■150,000
Rice	■180,000
Cooking ingredients and seasoning	■250,000
Protein and accompaniments	■350,000
Swallow ingredients	■120,000
Soup ingredients	■220,000
Cooks and kitchen assistants	■120,000
Fuel, water and kitchen supplies	■60,000
Plates, cups, cutlery and packs	■100,000
Drinking water	■80,000
Soft drinks / minerals	■180,000
Malt / non-alcoholic alternatives	■100,000
Ice, coolers and drink handling	■40,000

Expense	Provisional allowance
Canopies (provisional quantity)	■160,000
Chairs (provisional quantity)	■150,000
Tables (provisional quantity)	■90,000
Rental delivery, setup and collection	■50,000
DJ and sound	■80,000
Generator and fuel	■70,000
Cleaning and waste disposal	■50,000
Printing and signage	■40,000
Local transport and logistics	■100,000
Family coordination / emergency purchases	■150,000
Mini renovation of family residence	■500,000
Budget summary	**Amount**
Previously estimated burial and reception subtotal	■3,950,000
Mini renovation allowance added	■500,000
Updated provisional subtotal	■4,450,000
Suggested 10% contingency on updated subtotal	■445,000
UPDATED WORKING TOTAL	■4,895,000
Indicative cost per 500 guests (includes renovation and contingency)	■9,790

Calculation note: earlier line items total ■3,950,000 before contingency. Adding the ■500,000 renovation gives ■4,450,000; a 10% contingency gives ■4,895,000. Excluded or unconfirmed costs may include a casket purchase if outstanding, family clothing, accommodation, major travel, additional mortuary balance and website development.

7. Renovation planning

Treat ■500,000 as a provisional cap until the family agrees on the actual work. List each repair, obtain a quote, identify materials and labour separately, appoint a renovation lead, and record payments and completion evidence.

Renovation item	Estimate	Status / note
Repair item 1	To quote	Family to specify
Repair item 2	To quote	Family to specify
Repair item 3	To quote	Family to specify
Labour and materials	To quote	Itemize by contractor
Renovation allowance	■500,000 total	Not yet broken down or quoted

8. Suggested responsibilities

Workstream	Proposed responsibility	Assigned person
Overall event coordination	Track decisions, deadlines and programme	To assign
Church and priest	Confirm Mass and timetable	To assign
Mortuary / transport / procession	Coordinate release, vehicle and casket bearers	To assign
Food and kitchen	Quantities, shopping, cooking and serving	To assign
Drinks	Purchase, storage and distribution	To assign
Rentals / DJ / utilities	Bookings, delivery and setup	To assign
Renovation	Define repairs, collect quotes and track work	To assign
Treasurer / records	Log contributions, receipts, payments and balances	To assign
Guest information	Invitation page, directions and approved updates	To assign
Reception / cleanup	Welcome guests, coordinate seating and cleanup	To assign

9. Proposed build phases

Phase	Scope	Priority
Phase 1 — Required for burial	Private family login, budget/expense tracking, tasks, shopping list, schedule, public event page, venue/contact details and printable summary.	Must-have
Phase 1 — Optional if time permits	RSVP, donation/support flow, notifications and photo/tribute sections. Payment processing must be fully tested before launch.	Optional
Phase 2 — After the burial	Vendor directory, quote comparison, advanced approvals, reusable templates, multiple events per family and commercial pricing.	Later

10. Visual website structure

PRIVATE FAMILY AREA

Page	Main content
Overview	Countdown, budget summary, urgent tasks, upcoming schedule
Budget	Categories, estimates, actual spend, paid/unpaid, contingency
Purchases	Shopping list, quantity, quote, supplier, receipt, status
Tasks	Assignee, deadline, progress, notes
Contributions	Expected, received, verified and outstanding
Programme	Activity, time, location, coordinator and status
Renovation	Repair list, quotes, payments and progress
Reports / settings	Exports, access roles, event details and audit history

PUBLIC GUEST AREA

Page	Main content
Memorial / invitation	Approved tribute, date and invitation
Programme	Ordered activities and times
Locations	Church, residence, directions and logistics
Updates	Latest approved information
RSVP	Optional attendance confirmation
Support	Optional contribution details and payment status messaging

11. Decisions requested from the family

■ Approve the concept of one private family dashboard and one public guest website.

■ Confirm that the website is initially for this burial, with future expansion considered later.

■ Approve or revise the proposed first-release features.

■ Confirm what budget summary, if any, may be visible to guests.

■ Confirm whether guests can RSVP and whether the support/donation feature is required for the first release.

■ Approve the ■500,000 renovation allowance and provide a list of required repairs.

■ Review all provisional event-budget allowances and obtain local quotes.

■ Name the family representatives authorized to approve spending and manage the website.

■ Agree that website development cost will be discussed separately from burial expenses.

12. Risks and safeguards

Risk	Safeguard
Publicly exposed private family information	Separate public and private data; enforce permissions on the server.
Unverified contributions or payments	Mark transfers pending until verified; use payment-provider confirmation for online payments.
Overspending or disputes	Require approval for agreed spending thresholds and retain receipts/audit history.

Risk	Safeguard
Schedule changes	Designate an editor and publish approved updates promptly.
Poor connectivity on event day	Keep printable programme and key contacts available offline.
Too much scope before burial date	Prioritize essential planning tools; defer complex features until after the event.

13. Approval

This proposal is for discussion. No development scope or provisional cost should be treated as approved until the family has reviewed it.

Approval item	Family decision / notes
Concept	■ Approved ■ Revise ■ Not approved
First-release scope	■ Approved ■ Revise ■ Not approved
Renovation allowance	■ Approved ■ Revise ■ Not approved
Public budget visibility	■ Approved ■ Revise ■ Not approved
Family representative / approver	_____
Meeting date	_____
Other notes	_____

Prepared for family discussion • Review, correct and approve before development.